
 

 
MEETING MINUTES 

RESTORATION ADVISORY BOARD 
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD 

CONCORD, CALIFORNIA 
AUGUST 3, 2005 

 
These minutes reflect general issues raised, agreements reached, and action items identified at the 
Restoration Advisory Board (RAB) meeting for Naval Weapons Station Seal Beach Detachment Concord 
(Detachment Concord), California.  The meeting was held from 6:30 p.m. to 8:30 p.m. on August 3, 2005, 
at the Concord Police Department Community Room in Concord, California.  Agreements and action 
items are described by topic under Sections I through V and are summarized in Section VI.  A list of 
participants and their affiliations is included as Attachment A, and the meeting agenda is included as 
Attachment B. 
 
I. WELCOME, INTRODUCTIONS, PUBLIC COMMENT, AND AGENDA APPROVAL 
 
Welcome and Introductions 
The RAB Community Co-chair, Mary Lou Williams (Concord resident), called the RAB meeting to order 
and initiated a round of introductions for attendees.   
 
Public Comments 
Ms. Williams opened the floor to public comments.  No public comments were offered.   
 
September 2005 RAB Agenda Approval 
Steve Tyahla (Navy co-chair alternate for Margaret Wallerstein [Navy]) reviewed the proposed agenda 
for the RAB meeting on September 7, 2005, which will take place at the Concord Police Department 
Community Meeting Room in Concord, California.  Gregg Smith (Navy) and David Cooper (U.S. 
Environmental Protection Agency [EPA]) plan to provide a presentation on the RAB’s roles and 
responsibilities.  Phillip Ramsey (EPA) said that RAB training on roles and responsibility from April 
2002 could be reviewed for additional information.  Gregory Glaser (Danville resident) requested that the 
Navy provide a presentation on the Site 22 sampling and analysis plan (SAP) during the September 2005 
RAB meeting.  Mr. Tyahla said that the draft final Site 22 SAP will be distributed on September 6, 2005 
and it would be difficult for the RAB to review it before the meeting the next day.  Mr. Tyahla added that 
a presentation on the draft Site 22 SAP was provided at the June 2005 RAB meeting and that the public 
review period for the draft SAP was completed on July 11, 2005.  Mr. Tyahla said that the RAB should 
contact him via e-mail or phone if questions arose while the RAB reviewed the draft final Site 22 SAP.  
Mr. Tyahla asked the RAB to approve the September 2005 agenda.  The RAB approved the agenda. 
 
Igor Skaredoff (Martinez resident) said that the document tracking sheet distributed during the RAB 
meeting did not capture his comments that he provided to the Navy.  Mr. Tyahla agreed to review his files 
to make sure he received Mr. Skaredoff’s comments and to revise the document tracking sheet before the 
next RAB meeting as necessary. 
 
Action Item 
 

1. Mr. Tyahla agreed to review his files to make sure he received Mr. Skaredoff’s comments and to 
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revise the document tracking sheet before the next RAB meeting.  (Action was completed on 
August 4, 2005) 

 
Site Tour Update 
Mr. Tyahla said that the Navy, as discussed at the July 2005 RAB meeting, would like to schedule a RAB 
site tour in September 2005, depending on the RAB’s availability on Saturdays and Sundays.  The RAB 
scheduled a tentative date for a site tour on Sunday, September 18, 2005, beginning at 12:30 p.m.  The 
Navy agreed to contact Kevin Cornish (Lafayette resident) and Jessica Hamburger (Contra Costa 
Resource Conservation District) to ask whether they are available on September 18, 2005 for a RAB site 
tour.  Once availability is confirmed, the Navy will e-mail the RAB with the date of the upcoming site 
tour and any relevant details. 
 
Action Item 
 

2. The Navy agreed to e-mail Mr. Cornish and Ms. Hamburger to ask whether they are available for 
a site tour on September 18, 2005.  Once their availability is confirmed, the Navy will e-mail the 
RAB with the date of the site tour.  (Navy sent e-mail on August 12th, Mr. Cornish has confirmed 
in the affirmative.) 

 
II. JULY RAB MEETING MINUTES APPROVAL 

Mr. Tyahla asked the RAB for comments on the minutes from the meeting on July 6, 2005.  Ms. Williams 
said that she had a few editorial comments that she would e-mail to Carolyn Hunter (Tetra Tech EMI 
[TtEMI]).  Once Ms. Williams’ comments are received, the Navy will finalize the RAB meeting minutes 
for July 6, 2005.   
 
Action Item 
 

3. Once Ms. Williams’ comments are received, the Navy will complete and distribute the final RAB 
meeting minutes for July 7, 2005. 

 
III. COMMITTEE REPORTS AND ANNOUNCEMENTS 

  
Ms. Williams opened the floor to committee reports and announcements.  
 
Mario Menesini (Walnut Creek resident) announced that the next Environmental Alliance meeting will 
take place on at 12:00 p.m. August 15, 2005, at the John Muir Home in Martinez, California. 
 
IV. REMEDIAL PROJECT MANAGERS (RPM) UPDATE 
 
Navy Update 
Mr. Tyahla reviewed the Navy RPM update (Attachment C).  Mr. Tyahla reviewed the sampling efforts at 
the Litigation and Tidal Areas that occurred in July 2005.  Mr. Tyahla announced that the RPMs went on 
a site visit on July 12, 2005.  The group first went to the Litigation Area to view tissue samples collected 
under the Litigation Area monitoring plan, and then went to Site 31 to review proposed sampling 
locations.  In the afternoon, the group toured the military munitions response program (MMRP) sites.  
The Navy is currently conducting an MMRP preliminary assessment (PA), which will be available for 
agency and public review in September 2005. 

 2 DS.B111.20125  



 

 
Mr. Skaredoff asked about the types of sampling efforts the Navy is conducting in the Litigation Area.  
Mr. Tyahla said that samples are currently being collected for the monitoring plan and for the treatability 
study.  Samples being collected under these two programs include sediment, surface water, groundwater, 
and tissue.   
 
San Francisco Bay Regional Water Quality Control Board (Water Board) Update 
Laurent Meillier (Water Board) reviewed the Water Board RPM update (Attachment C).   
 
Mr. Meillier said that the Water Board attended all of the monthly RPM meetings in July 2005.  He said 
that the Water Board is offering on-line training courses that the RAB members can attend if they are 
interested.   
 
Mr. Meillier said that he met with Ms. Hamburger to discuss the status of all of the Detachment Concord 
sites. 
 
EPA Update 
Mr. Ramsey summarized the activities and correspondence EPA provided during July 2005.   
 
Mr. Ramsey said that EPA submitted a letter to the Navy on the Site Management Plan (SMP) on July 13, 
2005.  EPA requested that the Navy include site activities that will occur after records of decision in the 
SMP to aid in future budget planning.  Mr. Menesini asked about the components of the Navy’s budget 
planning process.  Mr. Ramsey said that the Navy funds projects with Environmental Restoration,  Navy 
(ER,N) money.  Mr. Glaser asked if the public has access to the Navy’s budget information.  Mr. Tyahla 
suggested that Mr. Glaser review the federal facilities agreement (FFA) schedule, which will help address 
his budget questions.  Mr. Glaser said that he would like to make sure that enough future funding is 
available to continue work at Detachment Concord. 
 
Mr. Skaredoff asked what tangible progress has been made at Detachment Concord with all of the 
cleanup the Navy reports during the RAB meetings.  Mr. Skaredoff  expressed concern that he finds it 
difficult to show physical progress at Detachment Concord when he discuss’s the site with the public.  
Mr. Tyahla explained that as an NPL site with an FFA, the Navy is tied to the Superfund or CERCLA 
process and said that the Navy is moving closer to remediation on sites because many are at the proposed 
plan and ROD phases. 
 
Mr. Ramsey said that EPA provided the Navy with comments on the Site 22 draft SAP on July 14, 2005.  
EPA is recommending that the Navy collect additional samples in Mount Diablo/Seal Creek. 
 
Mr. Ramsey said that EPA provided the Navy with comments on the Litigation Area preliminary 
remediation goals technical memorandum on July 21, 2005. 
 
Department of Toxic Substances Control (DTSC) Update  
Jim Pinasco (DTSC) said that he attended the RPM site tour on July 12, 2005.  Mr. Pinasco also said that 
he attended the Site 31 meeting on July 25, 2005, as well as the monthly RPM meeting on July 26, 2005.    
 
Mr. Pinasco said that he provided the Navy with comments from the Department of Fish and Game on the 
Site 22 draft SAP. 
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David Griffith (Martinez resident) said that after he reviewed the document tracking sheets he 
understands how it can take so long for work to get done at the sites as a result of the lengthy comment 
periods.  Mr. Tyahla said that each additional step in cleanup of a site prolongs the process.  In the case 
cited by Mr. Griffith, Mr. Tyahla said a treatability study was an added step between the draft and draft 
final documents.  
 
Ms. Williams said that some activities occurred on site that did not take much time to implement.  For 
example, the Navy took action and fenced the area to protect the community within a short period at 
Remedial Action Subsite (RASS) 4, when motorcyclists were trespassing on the property. 
 
Laura Hoffmeister (City of Concord mayor) said that throughout the years that she has visited the RAB, 
she has seen progress, including expanding the areas the Navy is examining and considering a variety of 
options for cleanup alternatives at the base.  Ms. Hoffmeister said that she was happy to see that the 
community is taking an active role in providing the Navy with regular feedback on the cleanup process. 
 
V.  SITE 30 DRAFT ACTION MEMORANDUM PRESENTATION 
 
Stan Ali (TtEMI) provided an overview of the Site 30 draft action memorandum.  The presentation is 
included as Attachment D. 
 
Bill Shinn (City of Concord Council member) asked about the community response the Navy has 
received on cleanup of Site 30.  Mr. Tyahla said that the Site 30 engineering evaluation/cost analysis was 
submitted for public review in April 2005.  The Navy placed a public notice announcing that the Site 30 
EE/CA was available for review in the Contra Costa Times and received minimal community input.  Mr. 
Shinn also asked if more than one removal action could take place at the same time.  Mr. Tyahla 
responded in the affirmative.  
 
Lisa Anich (Friends of Mount Diablo Creek) asked about the depth of debris at Site 30.  Mr. Ali said that 
the debris is located in the top 3 to 4 feet of soil. 
 
Mr. Griffith asked if the Navy was concerned with a contaminant plume in groundwater at the site.  Mr. 
Ali said that, based on data contained in the remedial investigation (RI) and RI addendum, the Navy does 
not believe contamination is currently affecting groundwater since the debris appears to be in the first 4 
feet of soil.  Mr. Ali also reiterated that one of the recommendations for the removal action is that it take 
place during the summer to minimize any potential impacts to groundwater.  
 
VII. NEXT MEETING AND ACTION ITEMS 
 
The next RAB meeting is scheduled for 6:30 to 8:30 p.m. on Wednesday, September 7, 2005, at the 
Concord Police Department Community Meeting Room in Concord, California.  
 
The following action items and agreements were generated during the RAB meeting on August 3, 2005:  
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No. 
 

Action Item  

Target Date 
for 

Completion 

Completion 
Date  

(or Status) 
1 The Navy agreed to e-mail Mr. Cornish and Ms. Hamburger to 

ask whether they are available for a site tour on September 18, 
2005.  Once their availability is confirmed, the Navy will e-
mail the RAB with the date of the site tour.  

9/7/05 9/7/05 

2 Mr. Tyahla agreed to review his e-mail to make sure he 
received Mr. Skaredoff’s comments and to revise the 
document tracking sheet prior to the next RAB meeting. 

9/7/05 This action 
item has been 

completed. 
3 Once Ms. Williams’ comments are received, the Navy will 

distribute the final RAB meeting minutes for July 7, 2005. 
9/7/05 9/15/05 
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ATTACHMENT A 

ATTENDEES AND AFFILIATIONS 
RESTORATION ADVISORY BOARD MEETING 

NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA 
 

AUGUST 3, 2005 
(One Page) 



 

ATTENDEES AND AFFILIATIONS 
RESTORATION ADVISORY BOARD MEETING  

NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA 
 

AUGUST 3, 2005 
 

Name Affiliation Telephone 

Wayne Akiyama Shaw Environmental, Inc. (925) 288-2003 
Lisa Anich* Friends of Mount Diablo Creek (925) 689-2642 
Beth Byrne Concord Resident (925) 686-4815 
Harry Byrne Concord Resident (925) 686-4815 
David Cooper EPA (415) 972-3237 
Dwayne Dalman* City of Concord (925) 671-3048 
Gregory Glaser* Danville Resident (925) 363-5570 
David Griffith* Martinez Resident (925) 671-3381 
Laura Hoffmeister Mayor of the City of Concord (925) 671-3158 
Carolyn Hunter TtEMI (415) 222-8297 
Laurent Meillier Water Board (510) 622-2440 
Mario Menesini* Walnut Creek Resident (925) 935-1168 
Jim Pinasco DTSC (916) 255-3719 
Phillip Ramsey EPA (415) 972-3006 
Anne Rickelman Kleinfelder (925) 427-6477 
Cindi Rose TtEMI (415) 222-8286 
Bill Shinn City of Concord Council Member (925) 671-3158 
Igor Skaredoff* Martinez Resident (925) 229-1371 
Steve Tyahla IPT West (650) 746-7451 
Mary Lou Williams* RAB Community Co-chair (925) 685-1415 
             
 
Notes: 
 
EPA U.S. Environmental Protection Agency 
DTSC California Department of Toxic Substances Control 
IPT West U.S. Navy Integrated Project Team West, NAVFAC SW 
RAB Restoration Advisory Board 
Water Board San Francisco Bay Regional Water Quality Control Board 
* Community RAB Member 
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ATTACHMENT B 

AGENDA 
RESTORATION ADVISORY BOARD MEETING 

NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA 
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AGENDA 
 

NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD 
RESTORATION ADVISORY BOARD MEETING 

 
Wednesday, August 3, 2005 

 
6:30 p.m. – 8:30 p.m. 

 
Concord Police Department Community Room 

1350 Galindo Street 
Concord, CA 94520 

 
 
 
 
6:30 – 6:40 Call to Order 

 Welcome 
 Introductions 
 Public Comments 
 September Agenda Approval 

  Lead:  Community Co-chair 
 
6:40 – 6:50 Approval of July 6, 2005 Meeting Minutes 

Review Unresolved Business 
  Lead:  Navy Co-chair 
 
6:50 - 7:30 Committee Reports/Announcements 

 RAB Announcements, Reports or other business 
 Remedial Project Managers’ Update (Navy/EPA/DTSC/RWQCB) 

 
7:30 – 7:40 Break 
 
7:40 – 8:30 Site 30 Draft Action Memo 
 
8:30   Adjourn 
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ATTACHMENT C 

NAVY AND SAN FRANCISCO BAY REGIONAL WATER QUALITY CONTROL 
BOARD REMEDIAL PROJECT MANAGER’S UPDATE 
RESTORATION ADVISORY BOARD MEETING 

NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA 
 

AUGUST 3, 2005 
(4 Pages) 
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Navy RPM Update for August 3, 2005 meeting of  
Naval Weapons Station Seal Beach Detachment Concord  

Restoration Advisory Board (RAB) 
Prepared by Steve Tyahla, Navy Lead Remedial Project Manager 

 

• Summary of Navy Remedial Project Manager (RPM) Activities since the last RAB Meeting held 
on Wednesday, July 6, 2005. 

 
Ø July 12- The Navy hosted a site visit to the Litigation Area, Site 31, and the Munitions 

Response Program (MRP) Areas of Concern (AOCs) for the regulatory agencies.  
Attending the site visit were representatives from the U.S. Environmental Protection 
Agency (EPA), California Department of Toxic Substances Control (DTSC), San Francisco 
Bay Regional Water Quality Control Board (SFBRWQCB), and California Department of 
Fish and Game (DFG).       [This was a few site visits packed into a single day; one hot day.  
The visit to the Litigation Area was to observe the types of food items (prey) being 
collected as part of the Monitoring Plan for the Litigation Area.  This particular sampling is 
aimed at filling a data gap in the ecological risk assessment regarding exposures to the 
California Black Rail and is being conducted under the “Final Monitoring Plan for the 
Litigation Area” dated October 13, 2004.  The visit to Site 31 was to allow the agencies to 
observe the site conditions as they prepared to meet with the Navy on July 25th to discuss 
the Navy’s Draft Final Remedial Investigation Work Plan for the site which the EPA had 
placed into “informal dispute.”  The visit to the MRP AOCs was at the request of the EPA.  
The Preliminary Assessment for the eleven MRP AOCs is being prepared.  The RAB will 
be briefed on this program in the future.] 

 
Ø July 25- The Navy met with the project managers from the EPA, DTSC, and SFBRWQCB 

to discuss the Navy’s “Draft Final Work Plan for the Site 31 Remedial Investigation, Naval 
Weapons Station Seal Beach, Detachment Concord” dated May 31, 2005.  (The EPA 
invoked “informal dispute” regarding this work plan in their letter of June 24, 2005.  The 
issues in dispute were effectively resolved during that meeting and the Navy is in the 
process of preparing a Final RI Work Plan for Site 31.)     

 
Ø July 26- The Navy met with the project managers from the EPA, DTSC, and SFBRWQCB.  

[This was our regular monthly meeting.]  
 
Ø August 3- The Navy issued a letter to the EPA providing the Final Meeting Minutes for the 

June 21, 2005 monthly Remedial Project Managers’ meeting.  [These minutes are for the 
regular monthly project managers’ meeting that is held between the Navy, EPA, DTSC, 
and SFBRWQCB.] 



         

 

 

 

RAB Meeting Update August 3 2005 
Laurent Meillier RWQCB 

 
 
I Meetings Attended 

 July 7: Meeting with Jessica Hamburger RAB Member 
 

 Water Board staff reviewed sites status at the CNWS with Ms. Hamburger. 
 

 July 12: Site 31 and MMRP Field Visit 
 

 Regulatory agencies, consultants and the Navy visited about 8 MMRP AOCs sites 

located both in the Tidal and the Inland Areas. 

 Site 31 was also inspected for determining the possible location of a production well 

which might have not been closed appropriately in the 1970’s. 

 Water Board staff recommended adding a sampling surface water location (between 5 

and SG2) in the immediate vicinity of a wetland found downgradient of the site in 

seemingly direct linkage with stormwater flow generated within Navy property. 

 

 July 25: Site 31 Teleconference Call 
 

 Water Board requested adding the SFB Basin Plan as an ARAR to the Site 31 SAP. 

 The Navy needs to include the groundwater and surface water beneficial uses as 

stated within the Basin Plan. 
 Water Board staff was not amenable to eliminating 3 sampling locations due to the 

heterogeneous nature of the spatial distribution of wastes at the site.  To effectively 

delineate semi quantitatively the extent of contaminants in soils at the site, the Navy 

could use soils analysis field equipment. 
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 Water Board staff recommended using ESLs and the SFB Basin Plan Water Quality 

Objectives as screening concentrations for contaminants detected in both soils and 

waters.  
 Water Board recommended that the site be scanned using geophysical equipment to 

determine if other cement pipes (of unknown origins and purpose) were found within 

the former footprint of the industrial facility.  Furthermore, this equipment could be used 

to derive site lithology.   
 

 July 26: Plenary RPM Meeting 
 

 The Navy asked the Water Board to further research ARAR review performed by our 

agency’s legal counsel.  Due to DTSC’s and the Water Board differences in mandates, 

our agency will reserve their rights to interact directly with the Navy to convey the 

results of their ARARs review beyond the 30 days deadline recommended by DoD. 

 Water Board staff is concerned by the recent detection of Total mercury in the order of 

80 ppm in sediments around the vicinity of the former Wood Hogger site. 

 In the event a ROD is prepared for Site 27, Water Board staff would not currently 

recommend its signature due to a groundwater data gap and the need to close the 

UST associated with that building. 

 

 July 26: UST RPM Meeting 
 

 The Navy stated that the second geophysical anomaly at the PCMSGS site is probably 

related with the presence of a paved over manhole. 

 Water Board staff recommended that the recently detected UST be promptly excavated 

to prevent further impacts to groundwater quality.  The Navy committed to determine if 

funding exists for this newly discovered site during the upcoming Federal Fiscal Year.  

It was decided to name that tank TT21. 

 The Navy requested that the Water Board considers the closure of the tank cluster 

found donwngradient of TT21.  Water Board cannot confirm if this site is closable until 

a closure report is submitted.  The Navy will also need to affirm that this site is 

hydrogeologically independent from the USTs found upgradient. 

 The Navy will submit the electronic database record for the Christenbury pipeline to 

accompany the closure report recently submitted. 
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 Ongoing: City of Concord 
 Water Board staff determined that the Water Board would not be amenable to enter on 

a consent decree with other regulatory agencies and the City of Concord regarding the 

potential BRAC transfer at the inland area. 

  Water Board staff forwarded to the City an electronic copy of the SCR drafted between 

our agency, the Navy and the developer (Lennar) naming the later both as dischargers 

at Mare Island.  Water Board staff recommends these types of binding agreements in 

place of consent decrees.   Furthermore, Water Board staff identified other legal 

transfer instruments such as: Quit Claim Deed for No Cost Economic Development 

Conveyance Parcel, MOAs and Environmental Covenants that could be useful in the 

transfer. 

 
II Documents Reviewed/ Correspondence output 

 Draft Proposed Plan IR 27 

 Draft SAP Additional Investigation Site 22 

 Geophysical Investigation PCMSGS field reprt 

 RTCs Draft Phase II Direct Push Investigation 

 Site 31 SAP 

 Upcoming Site 30 Action Memorandum 

 

 

-*-*-*- 
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ATTACHMENT D 

DRAFT SITE 30 ACTION MEMORANDIM PRESENTATION 
RESTORATION ADVISORY BOARD MEETING 

NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA 
 

AUGUST 3, 2005 
 

(11 Pages)



August 3, 2005

Draft Action Memorandum
for a 

Non-Time Critical Removal Action 
at Site 30

August 3, 2005 1

Site Location
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Presentation Overview

1. CERCLA Removal Action Process
2. Purpose of the Action Memorandum
3. Action Memorandum Format and Content
4. Next Steps

August 3, 2005 3

CERCLA Removal
Action Process
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Removal Action Classification

Emergency Removal Action
Initiated within hours after a release or threat of release has been verified

Time Critical Removal Action (TCRA)
A period of 6 months or less exists before on-site removal activities must be initiated

Non-Time Critical Removal Action (NTCRA)
Onsite action can be taken more than 6 months after the planning period begins

August 3, 2005 5

Action Memorandum

• The primary decision document that 
substantiates the need for a removal action
– Identifies the planned action
– Explains the rationale for the type of removal 

action selected
– Documents that the appropriate process was 

followed in the selection of the proposed action
• Approval and signature by the 

Commanding Officer of the base is required 
for the final Action Memorandum
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Draft Action Memorandum 
Content and Format

Section Topic
I Purpose
II Site Conditions and Background
III Threats to Public Health or Welfare or the 

Environment
IV Endangerment Determination
V Proposed Actions and Estimated Costs
VI Expected Change Should Action be Delayed
VII Public Involvement
VIII Outstanding Policy Issues
IX Recommendations
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Purpose

• The action memorandum documents 
selection of the non-time-critical removal 
action recommended in the Engineering 
Evaluation/ Cost Analysis for Site 30
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Site Conditions and 
Background

• Very small wetland (<1 
acre)

• Historic non-Navy 
municipal landfill;  
date and source of 
debris unknown 

• Identified in late 1995 
during Tidal Area 
remedial investigation

• Designated as an 
installation restoration 
site in 1996
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Site Conditions and 
Background (Cont’d)

• Site 30 is triangular 
and is bordered by 
Seal Creek Marsh

• Debris (broken glass 
and ceramic 
fragments) litters the 
ground surface at 
much of the site

• Surface vegetation 
covers the debris in 
most areas Approximate Extent of Debris

Scattered Surface Debris
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Site 30 Conditions and 
Background (Cont’d)
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Threats to Public Health 
and the Environment

• Based on the conclusions of the RI, concentrations 
of metals in the debris area pose an unacceptable 
risk to human health and the environment

Max Detect (mg/kg) PRG (mg/kg)

Arsenic 106 0.39

Cadmium 13.4 37

Copper 12,500 3,100

Lead 7,680 400

Mercury 26.4 6.1

Selenium 11.5 390

Zinc 11,000 23,000

• Elevated metals have been shown to be collocated 
with high concentrations of lead
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Endangerment Determination

• Unacceptable risk to human health and the environment from 
exposure to metals contaminated soil and debris

• Except for directly beneath the debris, groundwater is not 
suspected to have been contaminated (based on data 
collected during the RI)

• Surface water is not suspected to have been contaminated 
(based on data collected by the Water Board)

• Migration of contaminants through air unlikely because the 
soil and debris is typically covered by vegetation and is not 
volatile

• Fire and explosion are not considered a threat from these 
materials, based on site history
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Proposed Action

• Alternatives Evaluated in the EE/CA*
– Alternative 1:  No action
– Alternative 2: Monitoring
– Alternative 3:  Excavation, confirmation 

sampling, on-site disposal, long term 
monitoring, land use controls, and habitat 
restoration

– Alternative 4:  Excavation, confirmation 
sampling, off-site disposal, and habitat 
restoration

* - EE/CA finalized in March 2005
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Proposed Action (cont’d)

• Task 1 – Mobilization and Demobilization
– Survey for salt marsh harvest mouse
– Build haul road
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Proposed Action (cont’d)

• Task 2 – Pre-excavation 
sampling for Polychlorinated 
Biphenyls (PCB) to confirm 
PCBs are not elevated at 
excavation boundary.  Samples 
collected July 15, 2005.  Results 
pending.

• Task 3 – Dewatering.  A 
temporary berm will be installed 
around the excavation footprint.  
Water barrier will extend 50 to 
60 feet around the excavation 
footprint

Aqua Barrier

Excavation Footprint

Risk Footprint Debris Area
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Proposed Action (cont’d)

• Tasks 4 and 5 - Mechanical 
excavation of contaminated 
soil, sediments, and debris 
according to the proposed 
excavation footprint 
identified, and confirmation 
sampling.

• Task 6 - Off-site disposal of 
contaminated soil, 
sediments, and debris at 
appropriate landfill(s).

• Task 7 – Site reconstruction 
and habitat restoration
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Estimated Costs for Proposed Action

Task Total Cost ($) 
Excavation  

Pre-excavation sampling $6,800 
Preliminary/Preconstruction Activities $263,700 
Excavate debris $46,300 
Debris preparation and drying $101,600 

Transportation and Disposal  
Class I Facility $685,700 
Class II Facility $85,100 

Site Restoration  
Backfill material and compaction $56,600 
Area cleanup and fencing $3,500 
Greenhouse plants and planting $35,000 
Annual Pickleweed Inspection $2,500 
Post Construction Activities $13,100 
Oversight $198,700 

Subtotal $1,498,600 
Contingency (25 %) $374,700  

Removal Action Total  $1,873,300 

 
* 70 percent of waste will be disposed of in a Class I facility and 30 percent in a Class II facility

*



August 3, 2005 18

Rationale For Selection of 
Proposed Action 

• All significant contamination will be 
excavated, removed, treated, and disposed 
of properly

• Protects human health and the environment
• Technical constraints, while challenging, 

can be dealt with
• Does not involve significant administrative 

constraints and is cost-effective
• Done successfully, results in no further 

action for the site
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Public Involvement

• The draft action memorandum was released for 
public and regulatory agency review. Comments 
received and Navy’s responses will be included in 
the final action memorandum

• The public comment period for the EE/CA occurred 
from April 5 to May 5, 2005.  Comments received 
and Navy’s response to those comments are 
included in the action memorandum

• The EE/CA and other documents from the 
administrative record are available for public 
review in the information repository at the Concord 
Public Library
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Next Steps 
(Per Site Management Plan Dates)

• September 2, 2005 - Review comments on the draft 
Action Memo

• November 22, 2005 - Final Action Memo signed by 
base Commanding Officer

• February 20, 2006 – Draft Removal Action Design
• September 18, 2006 – Final Removal Action Design
• February 1, 2007 - August 2, 2007 – Perform 

removal action
• October 1, 2007 – Draft Removal Action Summary 

Report
• January 31, 2008 – Final Removal Action Summary 

Report

August 3, 2005 21

Questions?
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